

Project Status Update

	SITE	PROJECT	TYPE	STATUS
PLANNING	Kennedy HS	Scoping and Prioritization	BOND	Architectural RFP
	Richmond HS	Scoping and Prioritization	BOND	Architectural RFP
	Stege ES	Scoping and Prioritization	BOND	Architectural RFP
	SITE	PROJECT	TYPE	STATUS
DESIGN	Shannon ES	Critical Needs: MPR	BOND	DSA Final Review
	SITE	PROJECT	TYPE	STATUS
PROCUREMENT	Hercules M/HS	Critical Needs: Science Building	BOND	Advertised to Bid
	Riverside ES	Playground Improvements	BOND	Advertised to Bid
	SITE	PROJECT	TYPE	STATUS
CONSTRUCTION	Lake	Campus Replacement	BOND	Increment 1 – Complete Increment 2 – Construction
	E-Rate Year 24	Indoor/Outdoor Wireless Upgrades at Various Sites	E-RATE & BOND	Construction
	Collins ES	Critical Needs: HVAC Addition	BOND	Construction
	Cameron School	Critical Needs: HVAC Addition	BOND	Construction
	Kennedy Fields	Field and Bleachers Replacement	BOND	Construction
	Pinole Valley HS	Fields Restoration & Bleachers	BOND	Closeout

LEGEND & ACRONYMS (DSA) Division of the State Architect (RFQ) Request for Qualification
 (RFQ/P) Request for Qualifications & Proposal (RFP) Request for Proposal